
Indiana Dunes National Lakeshore Long Range Interpretive Plan 
Project Timeline 

_______________________________________________________ 
 
 
 

 
 

   Start Date End Date 
    

  

Scoping Trip / Park Orientation 
(Set-up project agreement with 
contractor) 

 February 2 February 5 

    
Foundations Workshop 

Public Meeting for Foundations 
Materials 

 March 3 
March 6 

March 5 
March 6 

    
Recommendations Workshop  May 17 May 18 

(tentative) 
Public Meeting for Recommendations 
Materials 

 May 19 May 20 
(tentative) 
 

Writing of Draft Plan   
 

August 
 

Review of Draft Plan   September 
 
Final Draft Review 
 

   
December 

Final Approval of Plan   January,  2011 
    
    
 


